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ESTIMATE RUN 06/15/2005

ESTIMATE SUMMARY 09:23:12

CONTID: C13785         ESTIMATE NO: 0009 FINL 1999

PCN: 13785-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 02 Regionwide Epoxy PERCENT TIME:

PROJECT NO: STA R400-120                  

FY 02 Regionwide Epoxy

NAME OF ROAD:  

PROJECT COUNTIES: VARIOUS, REGION 4

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 06/15/2005 DATE TIME STARTED 06/03/2002

632 WEST GUNNISON DATE LET 01/17/2002 DATE WORK BEGAN

 DATE AWARDED 01/22/2002 DATE TIME STOPPED 05/31/2003

 DATE CONTRACT EXECUTED 02/08/2002 DATE ACCEPTED 05/31/2003

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 06/03/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,271,483.00 PARTICIPATING $ $ -528.00

AWARD PROJECT AMT: 1,580,034.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.00

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

100.00%

0.00

-528.00

-528.00

9,472.00

$

$

$

$

2,271,483.00

0.00

2,271,483.00

0.00

2,271,483.00

0.00

0.00

2,271,483.00

0.00

AMOUNT DUE 2,271,483.00 9,472.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,472.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

99.0
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PCN: 13785-BID    ESTIMATE RUN 06/15/2005

PROJECT: STA R400-120                  ESTIMATE NO: 0009 09:23:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 MOBILIZATION 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

626-00000  
 

0010 EPOXY PAVEMENT MARKING 68,651.000 68,667.000

GAL -16.000 -528.00

33.00000 68,651.000 2,265,483.00

627-00005  
 

0015 MOBILE PAVEMENT MARKING ZONE 100.000 100.000

DAY 0.000 0.00

50.00000 100.000 5,000.00

630-80520  
 

0020 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0025 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0030 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0035 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0040 PREFORM PLASTIC PVMT MKG (TY C) 0.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

627-03000  
 

CAT 0200 $-528.00 2,271,483.00CURRENT AMT 2,271,483.00 $$

PROJECT TOTAL -528.00 $ 2,271,483.00CURRENT AMT 2,271,483.00 $$


